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SYNPOSIS: A rational approach is presented for evaluating differential settlement of structures 
at nuclear power plants where settlement monitoring and the associated documentation are impor-
tant. In nuclear plants, allowable differential settlement is governed by the necessity to 
prevent architectural and structural damage, equipment malfunction, touching of adjacent build-
ings during an earthquake, and damage to buried utilities. Measurements of actual settlement of 
the plant should be taken on a regular basis from start of construction and compared with the 
allowable values. A description is given of methods for calculating allowable values for 
differential settlements, and a comprehensive program for obtaining actual settlement data at a 
nuclear site is outlined. The ratio of measured to allowable differential settlement at which 
remedial action may be required is discussed. 
A case history of differential settlements at a nuclear plant is presented. The settlement 
patterns exhibited by the major structures can be correlated with foundation conditions at the 
plant site. Measured differential settlements are small, generally less than 0.25 inch, com-
pared with values of allowable differential settlement which are mainly greater than 0.75 inch. 
INTRODUCTION 
Predicted settlements for structures are 
required for a number of reasons. Chiefly, 
the engineer needs assurance that each 
structure is stable and can function properly 
within the predicted settlement range for its 
design life. Since predicted settlement is a 
function of the foundation configuration, 
depth, loading and soils, it generally bears 
little relationship to the allowable settle-
ment, which is a measure of the settlement 
the structure can tolerate before damage in 
one form or another is incurred. For safety-
related (Category I) structures, allowable 
and measured settlement should be compared to 
ascertain what margin of safety exists, and 
if remedial action is required. Since 
settlement monitoring of foundations for 
safety-related structures at nuclear plants 
is a requirement, then the main task is to be 
able to compute allowable differential 
settlements. 
This paper attempts to set forth methods and 
criteria for determining allowable differen-
tial settlements at nuclear plants and 
describes a program for the regular monitor-
ing of settlement markers to obtain actual 
differential settlment values. A case history 
is presented. 
ALLOWABLE DIFFERENTIAL SETTLEMENT 
In nuclear power plants, allowable differen-
tial settlement is governed by the necessity 
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to prevent: 
o Architectural or structural damage 
or equipment malfunction 
o Adjacent buildings touching during 
an earthquake 
o Damage to utilities between adja-
cent buildings and utilities 
entering buildings from the soil 
Architectural or Structural Damage 
Three situations resulting from differential 
settlement are considered under this heading, 
namely: damage to the base or frame of the 
structure; damage to the cladding or paneling 
of the structure; and equipment malfunction. 
Although these three situations are perhaps 
the most obvious consequences of differential 
settlement, they are also the most difficult 
to define in quantitative terms since each 
building or piece of equipment will respond 
in a different manner to differential settle-
ment. 
For safety-related structures in nuclear 
plants, the range of tolerable settlements is 
in line with industry standards for well-
engineered structures, i.e, from 0.0015 to 
0.003 radians of slope settlement profile 
(Navfac DM-7.1, 1982); this range covers 
structural damage and damage to cladding or 
paneling. 
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The most sensitive pieces of equipment in a 
nuclear plant are the reactor pressure vessel 
and the turbines. Construction tolerances 
for the pressure vessel can be less than 0.01 
inch level difference over the base of the 
vessel. Turbines have traditionally pre-
sented foundation problems as a result of 
vibrations caused by out-of-balance forces 
which can develop during operation. Because 
of the very conservative standards adopted by 
equipment manufacturers, both the reactor 
pressure vessel and the turbines should be 
able to tolerate more differential settlement 
under operating conditions than is allowed 
during construction. However, actual values 
will depend on the equipment used. 
Adjacent Buildings Touching 
The situation of adjacent buildings touching 
during an earthquake arises where individual 
buildings are separated by only inches, as 
frequently occurs in the plant powerblock 
(usually incorporating the reactor, control, 
turbine and radwaste buildings). During an 
earthquake, the gap between adjacent build-
ings will widen and narrow as a function of 
ground movement. If the buildings have 
previously settled towards each other result-
ing in a narrowed gap between the top of the 
buildings, seismic movement may cause the 
buildings to make contact. The calculation 
procedure for allowable differential settle-
ment under these conditions is demonstrated 
on Figure 1. Settlement values are calcu-
lated from the angle of rotation required to 
close one-half of the remaining gap after 
deducting the seismic movements of the two 
buildings from the original gap. For each 
building, allowable slopes along both axes 
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Settlement for the Case of Adjacent 
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Allowable settlement values calculated by the 
above method represent the worst case. In 
order to touch during an earthquake, differ-
ential settlement must be such that the 
buildings represented in Figure 1 lean 
towards each other, and both must reach or 
exceed the allowable tilt simultaneously. 
Thus, the fact that a building has reached 
the maximum allowable tilt value is only one 
necessary condition for touching to occur 
during an earthquake. 
Utilities Damage 
Buried piping can range from 8 to 15 percent 
of the total piping within a nuclear plant 
and can account for as much as 100,000 linear 
feet in the bigger units. The piping ranges 
from large-diameter lengths such as cooling 
water from the intake structure or steam to 
the turbines, to small diameter service 
piping. Since the piping system is basically 
the sole method of transporting vital mate-
rials within the plant, it is essential to 
ensure that overstressing and possible pipe 
fracturing does not occur under any circum-
stances. One potential cause of overstress-
ing of the piping as it enters a structure 
(referred to as a "penetration") is movement 
of the structure relative to the penetration. 
This can take the form of differential 
settlement between structure and soil in 
cases of isolated structures, or differential 
settlement between adjacent structures. The 
amount of differential settlement each 
penetration can withstand before the pipe 
becomes overstressed is calculated from the 
allowable pipe stress criterion (ASME, 1977): 
where I = Stress intensification factor 
z = Pipe section modulus 
Mo Moment due to building settle-ment 
sc = Allowable stress in cold condi-
tion 
In addition to the pipes themselves, pipe 
anchors and pipe supports must be considered; 
the moments and stresses due to building 
settlement must not exceed the anchor and 
support design moments and stresses. In many 
cases, the allowable moment in the anchor or 
pipe support will be the governing factor. 
Once the critical moment is established for 
the penetration, the amount of building 
settlement which will produce this moment is 
computed. The authors· experience is that 
the bending moment and corresponding level of 
stress produced by actual differential 
settlement of nuclear plant structures on 
properly designed foundations is well below 
the critical overstressing level for most of 
the penetrations. Only in isolated cases 
where the penetration design is tailored to 
satisfy a particular requirement is over-
stressing liable to occur. The most feasible 
approach to calculating allowable building 
settlement, therefore, is to perform for each 
penetration simple hand computations of 
structure movement corresponding to the 
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critical bending moment; these computations 
make simplifying assumptions which produce 
conservative results, i.e., the computations 
will indicate critical bending moments that 
are smaller than they would be in reality. 
Nevertheless, the settlements calculated by 
the simplified analysis will in most cases be 
considerably more than the predicted or 
measured settlement. 
For the few cases where the allowable settle-
ments computed by the simplified manual 
procedure are close to or less than the 
predicted or, in some cases, the measured 
structure settlements, more sophisticated 
analyses are used. These usually take the 
form of a computer solution, where factors 
such as anchor rigidity, assumed complete in 
the simplified procedure, is relaxed to a 
realistic level to produce a less conserva-
tive result. If this sophisticated analysis 
produces allowable settlements still less 
than the measured or predicted settlements, a 
design to include possible remedial measures 
is the next step. In most cases, a simple 
modification to the existing design will 
increase the allowable settlement to a 
suitable level. Generally, a change of 
position or detail change in design of an 
anchor or support will suffice. It should be 
noted, however, that any change in the design 
of one part of a piping system will usually 
entail re-analysis of the whole system 
affected by the modified part; this may 
include reanalyzing the system for seismic 
effects as well as static loading. 
In summary, the steps involved in estimating 
and dealing with the allowable differential 
structure settlement with respect to each 
pipe penetration are: 
1. Determine the bending moments in pipe, 
anchors and supports corresponding to 
allowable stress. 
2. Determine which part of the system is 
critical. 
3. Compute the building settlement required 
to cause critical bending moment using 
simplified conservative manual proce-
dures. 
4. For penetration where settlement estab-
lished by 3 is too small, employ more 
sophisticated analyses using less 
conservative parameters. 
5. For penetrations where settlement 
established by 4 is too small, consider 
design of remedial measures. 
MEASUREMENT OF DIFFERENTIAL SETTLEMENT 
Before the start of construction of a nuclear 
plant, the location of settlement markers 
should be carefully planned to optimize the 
amount of information obtained from the 
measurement program. Markers should be set 
at the four corners and at the center of each 
structure. Additional markers may be re-
quired where spacing between markers is much 
more than 100 feet. This placement program 
will enable detection of overall tilt or 
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localized sag of the structure; the center 
marker should also give an indication of the 
structure rigidity. The markers should be 
set into the top of the foundation mat as 
soon as feasible after the mat is poured. 
Since readings will be taken with conven-
tional surveying equipment, it will be 
advantageous to make the marker points as 
accessible as possible. Where the top of the 
foundation mat becomes difficult to reach 
after construction of additional floors, 
e.g., where the foundations are placed in 
deep excavations, then it may be advisable to 
transfer the markers to an elevation near 
ground level. The inaccuracies involved with 
transfer of the settlement marker, and the 
differences in settlement measured above the 
building base compared with at the base, will 
probably be less than the inaccuracies 
generated by trying to survey points at 
inaccessible locations. It is important that 
any change in marker location or elevation, 
even if it involves only a slight modifica-
tion of the marker itself, be fully docu-
mented. 
Measurement Across Structures 
The maximum differential settlement across 
structures must be measured as a basis of 
comparison with allowable differential 
settlement established from structural or 
architectural damage criteria, equipment 
malfunction, or adjacent buildings touching 
during an earthquake. It is important to 
ascertain the reference dates of the markers, 
i.e., the date after which differential 
settlement will affect the performance of the 
structure or equipment. In other words, the 
amount of differential movement that has 
occurred before, say, the turbines are 
installed, will not affect the turbine 
operation since the turbines will be leveled 
during installation. Similarly, any differ-
ential movement that occurs before construc-
tion of the upper floors of the taller 
structures will be compensated, since each 
wall will be plumbed during construction. At 
the end of construction the gap between the 
buildings will be as specified, regardless of 
what movement has already occurred. Thus, 
differential settlements of the markers will 
normally be measured with reference to the 
date of equipment installation or structure 
completion, not to the date of marker instal-
lation. 
As discussed previously, a m~n~mum or limit-
ing allowable differential settlement, 
corresponding to a governing factor such as 
equipment malfunction, can be calculated for 
each axis of each building. An additional 
factor, namely the reference date for measur-
ing this movement must also be considered. 
For example, the limiting allowable settle-
ment may be 0.5 inch between markers on the 
north and south ends of the turbine struc-
ture, established to prevent the turbine 
building and adjacent reactor building 
touching during an earthquake. The differen-
tial settlement between north and south ends 
allowed with respect to satisfactory perfor-
mance of the turbine is, say, 0.75 inch. 
However, if the turbines were installed 12 
months before completion of the reactor 
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building, then the reference date for turbine 
operation criterion would be 12 months 
earlier than for the building touching 
factor. It must now be established whether 
more or less than 0.25 inch of north-south 
differential settlement occurred within these 
12 months. If less occurred, the 0.5 inch 
allowable to prevent the buildings touching 
still governs; if more occurred, the allow-
able settlement of the turbines will now be 
the governing factor. 
Measurement of Penetration Settlement 
The maximum differential settlement between 
structures must be measured as a basis of 
comparison with allowable differential 
settlements established for penetrations 
between structures. The penetration 
locations will not necessarily be close to 
the settlement markers. It should be suffi-
cient, however, to assume that the movement 
of the penetrations will be similar to the 
movement of the nearest marker. Again, it is 
critical to establish the completion date of 
the penetration. It is common to install the 
penetrations during construction of the 
basement walls prior to backfilling but to 
wait until nearer plant completion before 
anchoring the penetrations. Therefore, 
completion of penetrations can occur over a 
wide time range. 
For movements of penetrations entering 
buildings from the soil (as opposed to 
entering from an adjacent building) it is 
again sufficient to assume that the movement 
of each penetration is similar to that of the 
nearest marker. In these cases, only one 
marker has to be considered instead of two 
markers for penetrations between buildings. 
As with other penetrations, it is essential 
to establish the date on which the penetra-
tions were completed. For all of the pene-
trations, the structure settlement in ques-
tion does not have to be differential across 
the structure since a uniform settlement will 
produce the same stresses in the pipes and 
anchors. 
In calculating the allowable differential 
settlement between penetration and soil~. it 
is usual to assume that the soil adjacent to 
the building is unaffected by the pipe 
settlement. In fact, some settlement of the 
soil in the direction of the pipe settlement 
will occur, especially the soil immediately 
adjacent to the building. If no soil settle-
ment is assumed, a larger than actual differ-
ential settlement between building and soil 
will be recorded. It may be possible to 
detect movement of the soil surface adjacent 
to the building; however, movements will be 
so small and the soil surface so irregular 
that measurement may be precluded. In any 
case, some allowance should be made for soil 
settlement in order to reduce the amount of 
conservatism to realistic levels. 
REMEDIAL ACTION 
During plant design, if predicted differen-
tial movements exceed allowable values, then 
design modifications are made. If, during 
plant operation, the ratio of measured to 
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allowable differential settlement approaches 
unity, then some form of remedial action must 
be considered. Considerable judgment is 
called for in deciding when and what kind of 
action is necessary. In this respect, the 
trend of settlement versus time is most 
important. This trend will be a function of 
the foundation type and the foundation soil. 
For shallow foundations in mainly granular 
soil, most of the settlement will occur 
during construction; in clays, consolidation 
settlement may occur steadily for months or 
years after construction is completed. Thus, 
in sands, if the ratio of measured to allow-
able differential settlement is, say 40 
percent after construction, it is very 
possible that the ratio will never reach much 
more than 50 percent. On the other hand, if 
the ratio in clays is 40 percent immediately 
after construction and reaches 60 percent 3 
months after construction, serious considera-
tion should be given to making plans for 
remedial action in the near future. In any 
case, under all conditions, if the ratio of 
measured to allowable differential settlement 
exceeds about 75%, an engineering investiga-
tion should be undertaken. Similarly, if the 
rate of settlement of a marker begins to 
consistently increase over a period of 
several months, the cause should be examined. 
It is important, therefore, that measured 
settlement data be plotted on a settlement 
versus time chart as it is accumulated, and 
that the chart be reviewed regularly by a 
geotechnical engineer familiar with the 
foundation design and subsurface conditions 
to determine if any action is required. 
CASE STUDY 
To illustrate an example of differential 
settlement computation and marker measure-
ment, the differential movement history of 
the foundations of a nuclear power plant in 
the southeastern portion of the United States 
will be described and discussed. 
The plant has two units, each having a 
capacity of approximately 600 MW. The 
settlement study examined the Unit 2 reactor, 
turbine, control and radwaste buildings in 
the powerblock area, and the intake struc-
ture, diesel generator building, and main 
stack outside the powerblock area. For this 
case study, only the powerblock area will be 
considered. 
The powerblock area is shown in plan view in 
Figure 2. All of the structures considered 
were either seismic Category I or related 
structures. The settlement study entailed 
computing the minimum or limiting allowable 
differential settlement of each structure and 
comparing this with measured values of 
settlement. 
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!UNIT 2 ONLY! 
Fig. 2 Plan of Powerblock Area 
Foundation Conditions 
The site topography prior to construction was 
gently rolling, with elevations ranging from 
about 125 to 145 feet MSL with a finished 
plant grade of 129 feet MSL. The plant site 
is part of the Atlantic Coastal Plain physio-
graphic province. Relatively unconsolidated 
materials at the site extend approximately 
4,000 feet to a basaltic basement rock of 
pre-Cretaceous age. No structural features 
offset the material underlying the site nor 
do any major or minor fault zones exist near 
the site. 
In the powerblock area, the predominant 
foundation soils are medium dense to very 
dense clayey fine sands, extending to about 
zero elevation; clay layers are found through-
out much of the stratum and the sand is 
partially cemented between about Els. 120 and 
75 feet MSL. Hard silty clays exist below 
the clayey sand. The powerblock structures 
are built on mat foundations, the deepest 
being that of the reactor at El. 74 feet MSL. 
A subsurface profile through a portion of the 
powerblock structures is shown in Figure 3. 
Two distinct water levels exist within the 
upper formations. The upper (unconfined) 
level is a "perched" water table which 
roughly parallels the surface topographhy 
running 5 to 20 feet below the ground sur-
face. The lower (confined) aquifer exists 
below about El. 110 feet; the natural 
potentiometric surface in this aquifer is 
around El. 70 feet in the powerblock area. 
Predicted Settlements 
The predicted settlement was computed using 
an equation based on elastic theory (Bowles, 
1968) with an average elastic modulus value. 
This modulus was estimated from laboratory 
unconsolidated undrained (UU) and consoli-
dated undrained (CU) triaxial shear tests and 
also from field standard penetration test 
N-values. The foundation soils were modeled 
as one layer with a single modulus value, 
resting on a rigid base. Total settlements 
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of the reactor buildings for Units 1 and 2 
were predicted at about 2.5 inches. Pre-
dicted or estimated differential settlements 
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Fig. 3 Typical Subsurface Conditions 





Allowable differential settlements (tilt) 
across and between structures were computed 
by the methods explained previously. Table 1 
summarizes the differential settlements 
allowed across each structure in each direc-
tion. Prevention of buildings touching 
during an earthquake governs allowable tilt 
in the powerblock area. Outside the power-
block area, the allowable tilt is limited by 
structural and architectural considerations. 
Computation of the amount of tilt tolerable 
to installed equipment was beyond the scope 
of this paper. Table 2 shows the differen-
tial settlements allowable for penetrations 
between Unit 2 reactor and turbine buildings. 
Similar calculations were made for penetra-
tions between other buildings in the power-
block, and between buildings and the soil. 
For the majority of the penetrations, the 
anchor system governs the amount of settle-
ment allowed. A summary of the critical 
differential settlements between adjacent 
powerblock buildings and between buildings 
and soil are shown on Table 3. 
The locations of the settlement markers are 
shown in Figure 2. In some cases, the 
original markers were preserved. In other 
instances, the markers had to be transferred 
to make them accessible as construction 
proceeded. Sometimes the location of the 
marker was preserved, but the original bolt 
had to be replaced, resulting in a small 
change of levels. The elevations of the 
markers were normally recorded once a month, 
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but sometimes at longer intervals. Note that 
settlement markers could not be placed at the 
center of each structure; thus, no record is 
available of possible center sag and its 
relation to structure rigidity. 
variations associated with optical surveying, 
including seasonal variation with tempera-
ture. A similar pattern was noted for the 
other buildings. 
TABLE I. Summary of Differential Settlements Across Structures 
Differential Ratio Of 
Between Settlement Measured 
Reference Direction Benchmark Inches To Allowable 
Structure Date Of Tilt Numbers Allowable Measured Percent 
Reactor 5-76 N-S 1 and 2 0.40 0.01 3 
Building N-S 3 and 4 0.41 0.02 6 
Unit No. 2 E-W 1 and 3 1.67 0.12 9 
E-W 2 and 4 1.61 0.11 7 
Radwaste 10-75 N-S 5 and 6 1.85 0.30 16 
Building N-S 7 and 8 1.92 0.30 16 
Unit No. 2 E-W 5 and 7 1.58 0.02 2 
E-W 6 and 8 0.96 0.02 3 
Control 1-75 N-S 9 and 10 1.00 0.07 7 
Building N-S 11 and 12 0.95 0.16 16 
E-W 9 and 11 3.01 0.23 8 
E-W 10 and 12 3.46 0.14 4 
Turbine 5-76 N-S 13 and 14 2.69 0.22 8 
Building N-S 15 and 16 2.46 0.34 14 
Unit No. 2 E-W 13 and 15 2.96 0.22 7 
E-W 14 and 16 3.37 0.13 3 
TABLE II. Summary of Penetration Differential Settlements 
Reactor Building Unit 2 and Turbine Building Unit 2 
Nearest 
Reference Benchmark 
Penetration Date Numbers 
10 in. No. 43 5-78 4 and 13 
4 in. No. 44 1-78 4 and 13 
3 in. No. 57 11-77 4 and 13 
18 in. No. 57 7-77 4 and 13 
24 in. No. 57 9-76 4 and 13 
(El. 154.46) 
24 in. No. 57 9-76 4 and 13 
(El. 154.55) 
8 in. No. 84 2-77 .4 and 
10 in. No. 90 1-78 4 and 
3 in. No. 92 12-77 4 and 
Figures 4 and 5 show the marker settlement 
profiles for the Unit 1 and 2 reactor build-
ings, respectively, from the start of con-
struction to the present. After about June 
1977, the general downward settlement trend 
ceased with no measurable movement taking 
place. The slight cyclic movements taking 







Settlement - Inches to Allowable 
Measured Allowable Percent 
to Date PiJ2e Anchor Pi]2e Anchor 
0.08 2.12 1.68 4 5 
0.06 1.30 5 
0.08 4.17 2 
0.07 9.55 1.59 1 5 
0.19 25.13 10.59 1 2 
0.19 22.54 9.05 1 2 
0.10 1.13 1.01 8 10 
0.06 2.51 1.77 2 3 
0.04 1. 78 1.55 2 2 
A comparison of calculated allowable and 
actual measured differential settlements is 
also included in Tables 1 through 3. For 
tilt of the buildings, the ratio of allowable 
to measured settlement is less than 20 
percent in all cases. Since present trends 
(see Figures 4 and 5) indicate only a small 
increase, if any, in settlement values, there 
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TABLE III. Summary of Critical Differential Settlements 
Between Adjacent Structures and Structures and Soil 
Reference 
Structure to Structure Date 
Reactor 2 to Turbine 2 2-77 
Reactor 2 to Control 1-78 
Reactor 2 to Radwaste 2 11-77 
2-77 
Reactor 2 to Reactor 1 1-78 
Reactor 2 to Soil 1-78 
1-78 
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13 1.01 0.10 10 
10 0.62 0.20 32 
5 1. 07 0.11 10 
5 0.88 0.05 6 
29 0.53 0.05 9 
0. 72 0.11 15 
0.56 0.18 32 
settlement in the majority of cases is less 
than 20 percent. 
Discussion 
The case studied provides reassuring results 
concerning the settlement characteristics and 
trends at a major nuclear plant. The plant 
rests on mat foundations on dense clayey 
sands. Due to these foundation conditions, 
measured differential settlements are much 
less than the computed allowable settlements 
in almost all cases. Assuming present 
settlement trends continue, there appears to 
be little chance that structures or penetra-
tions will become overstressed due to differ-
ential settlement within the lifetime of the 
plant. However the study revealed a number 
of points regarding the design of the plant 
and the existing settlement monitoring 
program. 
First, the differential settlement modes 
described in this paper were not specifically 
taken into account in the design of either 
the structure or the penetrations. Although 
predicted differential settlement values were 
provided by the geotechnical consulting 
engineer during the plant design, allowable 
differential settlements were not computed. 
Second, there was a lack of consistency in 
the time of placement of the settlement 
markers in relation to construction. For 
most of the structures, the markers were 
placed in the foundation mat; in some cases, 
however, markers were placed several floors 
above the foundation. Comparison of settle-
ment of structures was difficult in these 
cases. 
'72 '73 '74 '75 '76 '77 '76 '79 '60 '61 '62 '63 '64 '65 '66 '67 
And third, although marker data were recorded 
and documented monthly, no backup information 
was provided. A most useful addition for 
reviewing and analyzing the marker movements 
would have been a record of the construction 
phase and activities at the time of measure-
ment. An attempt could then have been made 
to correlate settlements with events such as 
start of excavation for adjacent foundations, 
end of construction dewatering, etc. 
TIME-YEARS 
o No. 4 + No. 2 <> No. 1 6 No.3 
Fig. 5 Reactor Building Settlement - Unit 2 
seems to be no cause for concern regarding 
tilt, either now or in the future. For 
penetration differential settlements, the 
ratio of allowable to measured differential 
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CONCLUSIONS AND RECOMMENDATIONS 
This paper has described procedures for 
obtaining values of allowable differential 
settlement at a nuclear plant and for measur-
ing actual settlements on a regular basis. A 
case history of differential settlement at an 
existing nuclear plant has been presented. 
The following recommendations are made 
concerning computation and measurement of 
differential settlement at nuclear power 
plants: 
(1) During plant design, in addition to 
predicting differential settlements of 
major structures, computations should be 
made of the allowable differential 
settlement governed by architectural and 
structural considerations, equipment 
design, touching of buildings during an 
earthquake, and overstressing of pene-
trations. 
(2) Prior to plant construction, a detailed 
plan should be developed to place 
settlement markers in the foundation 
mats of the major structures. As a 
minimum requirement, there should be 
markers at the corners and centers of 
each structure. 
1402 
(3) During and after plant construction, the 
settlement markers should be monitored 
on a monthly basis. The monthly report 
should contain all relevant information 
on construction activities relating to 
the major structures. The settlement 
data should be plotted versus time, and 
then reviewed by a geotechnical engineer 
who is familiar with the foundation 
design and subsurface conditions. 
Whenever differential settlement at a 
marker consistently accelerates over a 
period of months, or measured differen-
tial settlement reaches 75 percent of 
the allowable value, an engineering 
investigation should be performed to 
find the causes of settlement and if 
remedial action is necessary. 
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